



Isle of Palms - Touch Up Schedule

<b>NTP 3/11/2021</b>	<b>January</b>				<b>February</b>				<b>March</b>
	3-Jan	10-Jan	17-Jan	24-Jan	31-Jan	7-Feb	14-Feb	21-Feb	28-Feb
Baseline 1 (North)									
Baseline 2 (North)									
Baseline 3 (North)									
Baseline 4 (North)									
Baseline 5 (North)									
Baseline 6 (North)									
Baseline 7 (North)									
Baseline 1 (South)									
Baseline 2 (South)									
Baseline 3 (South)									
Baseline 4 (South)									
Baseline 5 (South)	<b>Completed</b>								
Demobilization									
Required Contract Completion Date: March 6, 2022.									

Note: Optimistic but realistic schedule. Subject to change for acts of God, field conditions, etc.

We will provide a touch up schedule for the North once we complete the South.